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BASE CLEANUP TEAM MEETING 14 JUNE 1994 WITH TRANSMITTAL  NAS
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6/20/1994
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Environmental Protection 

Lawton Chiles 
Governor 

Twin Towers Office Building 
2600 Blair Stone Road 

Tallahassee, Florida 32399-2400 
Virginia B. Wf'therf'1I 

Secretary 

Mr. Joel Murphy 
Code 1853 
SOUTHNAVFACENGCOM 
2155 Eagle Drive 
P.o. Box 190010 

June 20, ~994 

North Charleston, South Carolina 29419-9010 

Dear Mr. Murphy/Team Member : 

Attached you will find a summary of the minutes/notes taken 
at the last NAS JAX team meeting. Your attention is called to the 
Action Items. As accorded, the team' should review the. 
minutes/notes before the initiation of our next meeting scheduled 
for June 28-30th. 

If you have any questions regarding the content of the minutes, 
please contact me at 904/942-4057. 

-Enclosure 

~/s: .' 
Jorge R. Caspar 

Remedial Project 

cc: Kevin Gartland, Code 184KG NAS-Jacksonville 
-Peter Redfern, ABB-Jacksonville 
James Hudson, EPA-Atlanta 
Wandy Browne, The Management Edge 
Tom Trainor, ABB-Jacksonville 
Miriam Lareau, NAS-Jacksonville.· 
Dana Gaskins, Code 1853 SOUTHDIV 
Bill Raspet, Code 184BR NAS-Jacksonville 
File 

Pnnled on recyckd paper. 
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~~~~ NAS Jacsonville MEETING MINUTES AND NOTES 
~~i-;i:.~-~ . 

• 

DATE: June 14, -~994 

NAVAL ·AIR.STATIONJACKSONVILLE BASE CLEANUP TEAM 

ACTION "ITEMS: 

1) 

2) 

3) 

Send FDEP and USEPA a written narrative of methodology used 
to analyze for hexavalent chromium in soil. Also, photocopy 
pages of Cr. impacted wells. 

station, SOUTHDIV, and ABB-ES to address with the FDEP 
Northeast District the issue of RCRA requirements at .PSCs 
41, 42, and 43. Examples of issues: Will a cap be required? 
is soil mixing and stabilization a recommendable remedial 
alternative? 

ABB is to prepare a "rough'"document describing the efforts 
and results to date at PSCs 3 and 42. Estimated date by when 
this document can be ready: ~The June 28-30 time frame. 

Minutes and·Notes 

8:00-8:45 Brief Partnering Issues. Host Important point: lack of 
absentee member resolution process. A must do Ior next meeting. 

9:00-9:30 Introductions by all attendees to neeting. 

9:30-10:00 Into Operable Unit 2.- Discussion on Soil sampling and 
analysis at OU-2. Description of all pine plantations surrounding 
the WWTP. Most important point: The Risk Assessment has been 
conducted only on soils and not on groundwater. 

10:00-11:00 Risk Assessment Issues: J:mportant points: ~) Levels 
of Inorganics appear to be low below ~I bls. 2) Maximum detected 
concentrations did not exceed EPA.Region III Risk Based 
Concentrations .. Main point: ABB-ES and Navy £eel that there is no 
.Human or Ecological Risk at these sites from exposure to soils. 

Important Questions: From FDEP regarding the speciation in the 
soil analysis for hexavalent and trivalent Cr. For this last 
point refer to Action Item No. 2 
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~1: 00-1.1.: 45 Ecological Risk Assessment: 'Important ·Points: '_ 
~) Toxicity pathways were tested by means cf~oil-eating 
annelids. 2) ABB has chosen 6 indicator species that represent 
trophic ,levels. Note, Naural Resources Trustees might have.some 
say in the unilateral selection of indicator species. ·Main ~oint: 

eTo the best of their knowledge, and based on the results of a 
. ,quantitative risk, there is no Ecological Risk from exposure to 
. soils • 

~1.:45-1.2:00 Focused Feasibility Studies: Short presentations of 
solution alternatives given Risk Assessment findings. Main Point: 
The Team needs to chew on lunch as to 'the best course of action 
or solution alternatives for PSCs 41 and 43. 

Alternatives are: 1) wait until all the info is in for the whole 
unit and do Remedial Action at sludge beds as part of a complete 
or "full" Remedial Investigation or 
2) Proceed with actual course of action and do PSCs 3, 4, and 42 
at a later date as part of the "full" RI effort? 

1.2:00-12:15 Pre-lunch run "partnering" points/clues from our new 
facilitator Ms. Wandy Browne are: Define a better agenda, 
finalize note taker role, and keep discussions succinct. 

12:~5 Off to chow. 
-

~:30 until end of technical meeting. Various discussions 
regarding-the best course of action at OU-2 • 

. Main Points: ~) The team decides to move on with Proposed Plan 
and ,IROD for PSCs 2, 41, and 43. 2) The Proposed Plan will 
include a brief discussion of the Kemen Test Cell IRA. 

Questions/concerns: What role does RCRA play in all of these? 
Some advice is given by consultants to team; however, team 
decides that the best course of action in handling RCRA issues is 
to call/visit Mr. Ashwin Patel at the District Office with the 
team's concerns regarding the impending removal action at the 
above mentioned PSCs. sample of questions: will LDRs be 
triggered?, both PSCs are active units on the RCRA 
Permit; therefore, will they need capping as part of RCRA 
Corrective Actions?, is soil mixing/stabilization an acceptable 
mean of treating a listed waste? For a response to all these 
concerns the team, refer to action item No. 1.. 
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~~~-:wandy Browne .points out that the' team has reached some Informal 
;i:~:~:.- Agreements, ~~ey are: 
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2) 

3) 
4) 

5) 

,'An .absentee member contingency plan~ Decision:' liThe show 
must go,on"j however, consensus·can be postponed until 

.MIA/AWOL/sick team member .is able to review/discuss some:of 
the decisions reached at meeting. Note the:extreme 
importance of the note taker. 

Notification in case ·a member can't attend the meeting. 
Decision: ABB-ES Office in Orange Park is the point of 
contact in case a team member can't attend. Please call 
there the message will be relayed to the team. 

The need to have an agenda out sooner 
Decide on a Chair/Gate-Time Keeper. Decision: ~orge is next 
chair. 
Decide on a minute/notes recorder. Decision: Will Rotate. 
But no volunteers for next meeting. Refer to point No. 1 

/..:'"«": ' , " 

Tentative Agenda Items for Next Meeting (28-30 June) 
- -' -
. --. --
. Update on OU-l·efforts 

Conflict resolution Determination 
Finish team Rules 
SMP 
Execution Plan 
Communication Skills 
OU-3 .sAP 
Review Some Post-TRC critique and issues 

~eam felt that successes were : 

Good teamwork, all members participated, fewer outlaws, followed 
rules, respected peers, follow chair with focus, made ·actual 
progress, discussed items without agression, good capacity to 
assemble large meeting quickly, agreed to support.a team member 
on a delicate issue, reached consensus on course of .action at 
OU-2, good technical presentation, trust, civility, achieved 
closure on some issues, patience, consideration of new ideas ·and 
options. 

Wandy felt that the keys to this being a successful NAS JAX team 
meeting were: development of good communication skills, 
summarizing, clarifying, paraphrasing, "What can I do", and 
refocus (keep mtg. on track) 
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'We :need .to improve on: 

Need to .call "for consensus sooner'<''':~ ""~
Don't' spin our .wheels on sm~ll -issues :.- -
Shorten the .agenda 
Leave organization hats at ·the do6i' ."> ':." 
Not to get bogged down on agenda <'."'~', .~-
Shorten break times or hold on ·to them .. ' 
Manage time better 
Explore the possibility of in-house lunch'on short 
meetings) 

'Everybody cruised home by 6:00 

·For ·an ·attendee list see Attached . .Page. 

., 

_ •• - .. f . , 

.~.- -~-

-:' ; -.=:: - ' , " 

.- ~ -'" ~. 

.' -.'" , .-. -

(l.-day 

\- ' , 

.... -: .. 

-j 

!I 

:1 

~I 
-il 

~I 



-:~o( •• 

-~----

,~~~~-- - - ;: - :-: -. -~_:,- . -

•
. -___ .. : _ -;U'./J/ne 

-- _ .. :'. ., -~. :'. -- ~-

~ ~= ~:::~--: --:~ - --_ ... - -. - .. 
~~WMNO 

, 

A/AJ1: u~AU~ -----_ .. -- - ._-- -- -

_____ JOR6e.~. C Pt~rf:"t42~ ro z=p _ J::'~ ,:.- !lA bR-~ - /-iff/.lf"T f E F- PCP 
C r::~c.:. ~. A.lCi""lIe.- (j F D ~p 
7-@/'l r /1CA(NOiL Ag!1,~S 

LU~~ ~~ ~~<L~ 
~ R..Mlld- PJA") ,;Jp(J(sONtJ ( LL[ 

,I / I _ I S.OL>-. Tl-+NHV F=4C.. 

·~:Id~:Y-Pl?y j;i.7?g r<PM 

'J?/-hJ4_ 7) L;-f$lclA..]s ~U'TI+ -p IV 

____ .. Iitr:.rAI'n _/9. .. .64("f:/7t.A.. - __ !Uf/S - fJubfa' OJ/cu.M 
~.$r&&L LfJ</AlL . .. .... . . . Ai>13-'~. . 
_.DV\.y'aJ_XeY'ytJ~V _ AB5-E-S 

.-----

A-V~-~- S' 

!f66-f-S 
~e'- E?:. 

4613> ~ <C. S 

N Pry !3J:t$ E. .::r-11 y: 

fD~f 

(9(4)77Z-27/7 

(904) -4 8g -- 3935 

(90:) 'f~~-373S 
)'0 rtf '111'- s? 3 J 

'loy 2h f '761 L 

(E-o,) 7~1-rg-Ca?;7 

C;Ol{ rt7'A-211{ 

BtJ3 743 IJS17 
~~)347-~6W< 
(803) 7'13 - DG 28 

for -17';- t/O.JJ.. 

'10 v- ~j~- /2,93 

to?:; -ibCJ --919 1 

. 1'0 t -- z..-G ~ - 70 {2 

u-7o;? - 7ft 7-JI ~?J 
(?o.r)U9 -7 D {2 
~"::>L0 cl9I-7~(<-

(9 6lj)77 Z. - Sc:.I b 

104- r 'f->?'8" - :z (35' 

'.- .... 


